

9 April 1975

OJCS-819-75

MEMORANDUM FOR THE RECORD

SUBJECT: Office of Communications Status Meeting - 8 April 1975

1. []

- OJCS has completed modifying the seven [] jobs to allow for the microfiche option.
- OC noted the [] has been delayed.

2. Message Network Model

- OC completed collecting the data needed for the pilot model.
- The pilot model furnished by DCA had to be restructured to accommodate the collected data and the assumptions required by OC. OJCS began this effort of rewriting the model in two simulation languages - DCA's SOL language and IBM's General Purpose Simulation System (GPSS). OC will evaluate these results and recommend future activities.

3. []

- OJCS completed modifying the [] JCL for the tape management system.
- OJCS expects to complete the required changes by 15 May 1975.

15/

EB/AD/OJCS

Distribution:

Orig. - File

✓ 1 - D/OC

1 - C/AD

1 - []

1 - []

1 - []

1 - EB Chrono

2 - OJCS Reg.